

APPENDIX C - Development Plan Timeline

Phase 1 - Pre-Draft Plan				
	11(1)	Give notice of intention to prepare a new development plan	14.12.16	
	11(2)	Give notice to Minister, prescribed bodies, relevant authorities and publish notice in paper	14.12.16 to 17.02.17	8 weeks
	11(3)(a)	Consult with statutory bodies and hold public meetings	14.12.16 to 17.02.17	
	11(3)(b)	Series of public meetings	30.01.17 to 03.02.17	
	11(4)	Prepare a Strategic Issues Paper (SIP) on the submissions received as part of the public consultation and public meetings	04.02.17 to 05.04.17	
	11(4)(d)	Members give direction to the Chief Executive for the preparation of a Draft Plan	24.04.17	
*The Planning and Development Amendment Act Paused Timelines with respect to County Development Plans				
Phase 2 - Draft Plan				
Step	Section	Action	Date	Comment
1		Present Draft to Management Team	14.06.19	
2	11.5 (a)	Submit Draft Development Plan to Members	02.09.19	Council Meeting
3	11.5 (b)	Members given time to consider Draft Plan and to submit Notices of Motion in relation to same	02.09.19 to 29.09.19	4 weeks
4		Prepare Chief Executive Response to Notices of Motions	30.09.19 to 11.11.19	6 weeks
5	11.5 (c)	Submission of Chief Executive Report on Members' Notices of Motion at Council Meeting	12.11.19	Special Meeting
6		Make amendments to Draft Plan	13.11.19 to 17.12.19	4 weeks
		Members approve the Draft going on public display	02.12.19	Council Meeting
7	12.1	Draft Development Plan placed on Public Display in line with resolutions of Members	18.12.19 to 06.03.20	10 weeks + 9 days for xmas
**The Emergency Measures in the Public Interest (Covid-19) Act paused all planning timeframes for 8 weeks				
8	12.4 (a)	Preparation of Chief Executive Report in respect of submissions received on the Draft	07.03.20 to 26.07.20	12 weeks + 56 days
9	12.5 (a)	Chief Executive Report given to Members for consideration	W/B 10.08.20	10 weeks
10	12.6	Meeting at which Members accept/amend the Draft Plan	W/B 19.10.20	Special Meeting
Phase 3 - Material Amendments				
Step	Section	Action	Date	Comment
11	12.7(a)	Considers whether an SEA/AA is required	26.10.20 to 16.11.20	3 weeks

12	12.7(ab)	Prepare Material Alterations and do an SEA/AA (if required)	26.10.20 to 21.12.20	8 weeks
13	12.7(ac)	Material Alterations placed on Public Display	23.12.20 to 29.01.21	4 weeks + 9 days for xmas
14	12.8 (a)	Preparation of Chief Executive Report in respect of submissions received on the Mat. Alterations	30.01.21 to 28.02.21	4 weeks
15	12.9	Chief Executive Report on Material Alterations given to Members for consideration	01.03.21 to 12.04.21	6 weeks
16	12.10	Meeting of Members to adopt CDP within 2 years, 4 weeks +27 days(xmas), or such extended period as allowed for SEA/AA under Step 10	W/B 12.04.21	Special Meeting
17	12.14	If time limit for Step 15 is not met then Chief Executive makes Plan incorporating amendments already agreed by the Members	W/B 12.04.21	
18	12.17	Development Plan takes effect 4 weeks after steps 16/17	W/B 10.05.21	
19		Any Judicial Review challenge must be made within 8 weeks of steps 16/17	W/B 07.06.21	