

**Phase 2 - Draft Plan**

Step	Section	Action	Date	Comment
1		Present Draft to Management Team	14.06.19	
2	11.5 (a)	Submit Draft Development Plan to Members	02.09.19	Council Meeting
3	11.5 (b)	Members given time to consider Draft Plan and to submit Notices of Motion in relation to same	02.09.19 to 29.09.19	4 weeks
4		Prepare Chief Executive Response to Notices of Motions	30.09.19 to 11.11.19	6 weeks
5	11.5 (c)	Submission of Chief Executive Report on Members' Notices of Motion at Council Meeting	12.11.19	Special Meeting
6		Make amendments to Draft Plan	13.11.19 to 17.12.19	4 weeks
		Members approve the Draft going on public display	02.12.19	Council Meeting
7	12.1	Draft Development Plan placed on Public Display in line with resolutions of Members	18.12.19 to 06.03.20	10 weeks + 9 days for xmas
8	12.4 (a)	Preparation of Chief Executive Report in respect of submissions received on the Draft	07.03.20 to 26.07.20	12 weeks + 56 days
9	12.5 (a)	Chief Executive Report given to Members for consideration	W/B 10.08.20	10 weeks
10	12.6	Meeting at which Members accept/amend the Draft Plan	W/B 19.10.20	Special Meeting

**Phase 3 - Material Amendments**

Step	Section	Action	Date	Comment
11	12.7(a)	Considers whether an SEA/AA is required	26.10.20 to 16.11.20	3 weeks
12	12.7(ab)	Prepare Material Alterations and do an SEA/AA (if required)	26.10.20 to 21.12.20	8 weeks
13	12.7(ac)	Material Alterations placed on Public Display	23.12.20 to 29.01.21	4 weeks + 9 days for xmas
14	12.8 (a)	Preparation of Chief Executive Report in respect of submissions received on the Mat. Alterations	30.01.21 to 28.02.21	4 weeks
15	12.9	Chief Executive Report on Material Alterations given to Members for consideration	01.03.21 to 12.04.21	6 weeks
16	12.10	Meeting of Members to adopt CDP within 2 years, 4 weeks +27 days(xmas), or such extended period as allowed for SEA/AA under Step 10	W/B 12.04.21	Special Meeting
17	12.14	If time limit for Step 15 is not met then Chief Executive makes Plan incorporating amendments already agreed by the Members	W/B 12.04.21	
18	12.17	Development Plan takes effect 4 weeks after steps 16/17	W/B 10.05.21	
19		Any Judicial Review challenge must be made within 8 weeks of steps 16/17	W/B 07.06.21	