

### Phase 2 - Draft Plan

Step	Section	Action	Date	Comment
1		Present Draft to Management Team	14.06.19	
2	11.5 (a)	Submit Draft Development Plan to Members	02.09.19	Council Meeting
3	11.5 (b)	Members given time to consider Draft Plan and to submit Notices of Motion in relation to same	02.09.19 to 29.09.19	4 weeks
4		Prepare Chief Executive Response to Notices of Motions	30.09.19 to 11.11.19	6 weeks
5	11.5 (c)	Submission of Chief Executive Report on Members' Notices of Motion at Council Meeting	12.11.19	Special Meeting
6		Make amendments to Draft Plan	13.11.19 to 17.12.19	4 weeks
		Members approve the Draft going on public display	02.12.19	Council Meeting
7	12.1	Draft Development Plan placed on Public Display in line with resolutions of Members	18.12.19 to 06.03.20	10 weeks + 9 days for xmas
8	12.4 (a)	Preparation of Chief Executive Report in respect of submissions received on the Draft	07.03.20 to 26.07.20	12 weeks + 56 days
9	12.5 (a)	Chief Executive Report given to Members for consideration	W/B 10.08.20	10 weeks
10	12.6	Meeting at which Members accept/amend the Draft Plan	16.11.20 to 05.03.21	Special Meetings

### Phase 3 - Material Amendments

Step	Section	Action	Date	Comment
11	12.7(a)	Considers whether an SEA/AA is required	08.03.21 to 26.03.21	3 weeks from anticipated completion from Step 10
12	12.7(ab)	Prepare Material Alterations and do an SEA/AA (if required)	29.03.21 to 24.05.21	8 weeks*
13	12.7(ac)	Material Alterations placed on Public Display	26.05.21 to 28.06.21	4 weeks
14	12.8 (a)	Preparation of Chief Executive Report in respect of submissions received on the Mat. Alterations	29.06.21 to 30.07.21	4 weeks
15	12.9	Chief Executive Report on Material Alterations given to Members for consideration	03.08.21 to 14.09.21	6 weeks
16	12.10	Meeting of Members to adopt CDP	17.09.21	Special Meeting
17	12.14	If time limit for Step 16 is not met then Chief Executive makes Plan incorporating amendments already agreed by the Members	17.09.21	
18	12.17	Development Plan takes effect 6 weeks after steps 16/17	29.10.21	
19		Any Judicial Review challenge must be made within 8 weeks of steps 16/17	12.11.21	

**\*indicative figure only**